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I. A. INTRODUCTION SECONDARY ROADS SYSTEM SIX-YR IMPROVEMENT PLAN FOR FY 2006-12

Roanoke County and the Virginia Department of Transportation (VDOT) are
continuously reviewing and updating the Secondary Roads System Six-Year
Improvement Plan. Staff receives requests throughout the year concerning
secondary roads in Roanoke County (those roads with route number 600 or
greater). The requests are reviewed and classified as maintenance or
construction. Maintenance items are activities involved in preserving or restoring
the roadway, facility, or structure to its original condition. Maintenance requests
are normally referred to VDOT's resident engineer for immediate correction, but
some are considered for placement on the Revenue Sharing Program list (begins
on page 51). Construction improvements are operations which usually require
more than one fiscal year to complete, and which change or add to the
characteristics of a road, facility, or structure. Construction requests are put on
file to be reviewed during the Six-Year Plan and Revenue Sharing yearly updates.
These requests normally require right-of-way, additional funding, and/or

preliminary engineering.

VDOT and Roanoke County staff have reviewed and evaluated each request for
inclusion in this Six-Year Plan and Revenue Sharing Program. In deciding which
projects would be included, staff considered traffic counts, existing and future
development, pavement conditions, drainage, safety, and the economic benefit
of the project. We cannot fund all the requests received due to budget
constraints; therefore, we have prioritized the requests based upon the criteria

above.

The Board of Supervisors is required by the Code of Virginia to approve the
allocation of funds to those projects identified within the Secondary Roads
System Six-Year Improvement Plan. In order for a project to remain on the Six-
Year Plan it must receive sufficient funding to begin the preliminary engineering

process within the six year time frame.
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Roanoke County received $2.72 million last year from VDOT for its secondary
road system construction program. Roanoke County’s expects to receive
approximately $3.08 million for FY 2006-2007, an increase of nearly $360,000.

As a review, there are two funding categories in the Six-Year Plan: COUNTY-
WIDE INCIDENTAL CONSTRUCTION ITEMS and NUMBERED PROJECTS.
These categories will be defined and the projects will be presented on the

following pages.

. COUNTY-WIDE INCIDENTAL CONSTRUCTION ITEMS

VDOT defines Incidental improvements as any operation, usually constructed
within one year, which changes the type, width, length, location, or gradient of a
road, facility, or structure. It could also include the addition of features not
originally provided for such road, facility or structure. The VDOT categories of
services included in County-wide Incidental Construction Items and the

tentatively approved allocation to each category are presented below.

DESCRIPTION OF SERVICES CURRENT ALLOCATION
TRAFFIC SERVICES $60,000
PIPE INSTALLATIONS/PRIVATE ENTRANCES $40,000

PRELIMINARY ENGINEERING AND SURVEYS -

FERTILIZATION AND SEEDING

SUBDIVISION PLAN REVIEW $60,000

RIGHT-OF-WAY ENGINEERING --
TRAFFIC CALMING $50,000
RURAL ADDITION

Total: $210,000




I.B.i.

RURAL ADDITION PROGRAM

Take note that there is not an allocation for the Rural Addition Program
for FY 2006-2007. This is due to the fact that VDOT has notified the
County that as of January 1, 2006 we are no longer eligible to finance
Rural Addition improvement costs under the State’s provisions. This
change in procedure is due to enforcement of existing statutes from the
Code of Virginia following General Assembly action and opinion from the
Office of the Attorney General. Roanoke County asked for an additional
extension of its Rural Addition authority status and was informed by
VDOT that such an extension would not be granted.

Consequently, there will be no projects added to the Rural Addition
Priority list for FY 2006-2007, or in future years, for that matter. One
potential project was submitted to the County for consideration this past
year that met all of the criteria and that requested road section (Sugar
Rum Ridge Road/Trelawney Trail) will be kept on file for addition to the
Priority List if the County comes into compliance with VDOT’s policies in
the future.

On a positive note, there was one Rural Addition project removed from
the Priority List this past year. Leffler Lane was completed by the County
staff and submitted to VDOT in mid-2005; VDOT has accepted this road
into their system of Secondary Roads and has assigned it Route Number
1299.

For more information on the Rural Addition program, please see the
County website (http://www.roanokecountyva.gov/Departments/
Engineering/Transportation/FrequentlyAskedQuestions.htm) or contact
the County’s Transportation Engineer (phone no. 540-772-2080).

As directed by the Board of Supervisors, County staff will be reviewing
the projects currently on the Priority List and will only pursue those
projects that either do not have speculative interest and/or right-of-way
donations or those that the adjoining property owners agree to pay all of
the necessary required speculative interest funds and donations. The
following Priority List is presented solely for information.



RURAL ADDITION PRIORITY LIST

FAMILIES PROBLEMS *ESTIMATED A DYDRED
ROAD DISTANCE SERVED SEEN COST
TO LIST
Hemlock Right-of-way and drainage easements
(1) Ave 1500° 6 required. Significant private property $261,450 1990
' damage.
Raintree , Right-of-way and drainage easements
) Rd. 2600 15 required. Adjacent to Parkway. $451,500 1990
3) (K/'I“t‘;Stgft 500° 6 Right-of-way easements required. $105,000 1990
@) S°“E)hr"'ew 800’ 5 Right-of-way easements required. $139,125 1991
(5) Wg\l:/aems 300 6 Right-of-way easements required. $58,000 1991
(6) Lucado St. 700 5 Right-of-way easements required. $121,800 1991
, ROW required, stream crossing and
) Kathryn Dr. 790 4 difficult horizontal alignment. $144,900 1992
) C°"R"é“a” 400’ 4 ROW required, homes close to road. $87,150 1992
) Harmony 900’ 8 R|gh_t-of-way and drainage easement $127.300 1993
Ln. required.
(10) | Alcoa Rd. 1109’ 8 APCO lines, ROW required, $208,425 1993
Stormwater Management.
Willow , ROW required, possible speculative
a1 Valley 3600 4 interest, Stormwater Management. $439,950 1994
(12) Falling 800’ 3 Adjacent.to Wolf Creek, ROW required, $115,750 1995
Creek Speculative Interest.
(13) Rusty Rd. 300’ 7 R’_OW required, steep terrain, sight $139.125 1995
distance problems.
Crescent
Ln. , ROW required, Speculative Interest,
(14) Woodland 1000 " utility relocation. $130,125 1995
Ln.
(15) R"’gg"e‘” 1200’ 5 ROW required, Speculative Interest. $162,100 1995
(16) Broyles Ln. 500 10 Possible Citizen Participation. $5,775 1998
(17) T°""L”nse”d 400’ 5 Sight distance problems. $69,575 1998
(18) Deerfield 1000’ 6 Private Property Damage, Drainage $87.150 1999
Road Concerns.
(19) DOWR':;O"OW 3000 3 Widen, possible drainage concerns. $208,425 2000
Grey Fox
(20) Ln./Uphill 2000’ 11 Possible drainage/grade problems. $133,350 2000
Dr.
(21) Flgarir:;;e 900’ 4 Speculative Interest, drainage issues $121,275 2003

*The estimated cost is for construction of the road only. It does not include: Utility relocation, right-of-way, construction

stakeout, engineering, or rock walls. The homeowner and/or Roanoke County are responsible for these costs.
(Note: 06-07 costs increased approx. 5% from 05-06 costs)




I. C. NUMBERED PROJECTS

The bulk of Roanoke County’s allocated funds are for Numbered Projects. This
year, staff anticipates approximately $2.87 million to be allocated toward
numbered projects. This value is an increase of nearly $520,000 from last year.
Even with the increase in funds, there are no new numbered projects added to
this year’s Plan. The entire six-year plan as submitted by VDOT is enclosed for
your review (see pages 43-49). The following is a summary of our current and
proposed plan for next year:

[.C.1. PROJECTS SCHEDULED TO RECEIVE FUNDING IN FY 06/07

Priority projects numbered 0 through 11, and 15 are scheduled to receive
funding this year. They are: Hollins Road, McVitty Road, Old Cave Spring
Road, Colonial Avenue, Buck Mountain Road, Cotton Hill Road,
Mountain View Road, Boones Chapel Road, Catawba Creek Road, Dry
Hollow Road, Merriman Road, John Richardson Road, and Rocky Road,
respectively.

[.C.2. PROJECTS NOT SCHEDULED TO RECEIVE FUNDING IN FY 06/07

Priorities numbered 12, 13, 14, and 16 will not receive any funding this year.
They are Shadwell Drive (Old Mtn. Road), Garman Road, Hardy Road,
and Moncap Trail.

[.C.3. PROJECTS ADDED TO/REMOVED FROM THE FY 06-12 PLAN

There were no projects added to the FY 2006-2012 Plan. Similarly, there were
none taken out of the Plan due to insufficient funds.

[.C.4. UNPAVED ROAD PROJECTS IN PLAN FY 05/06

Unpaved roads are a separate account and the allocation is based upon the
number of qualifying lane miles within each County. Only 1.32 miles of our
unpaved roads (19.53 total miles) qualify for funding because they meet the
minimum 50 vehicles per day requirement. Those gravel roads that are part of
the current Secondary Roads System Six-Year Improvement Plan are Rocky
Road, Priority #15, and Moncap Trail, Priority #16. Of these, only Rock
Road will receive funding in FY 2006-2007.

Please see the next several pages of this document for details and
highlights of the aforementioned projects.



PRIORITY #0 (CURRENTLY UNDERWAY) HoLLINS RoAD - RTE 601

MAGISTERIAL DISTRICT: Hollins

TRAFFIC COUNT (VPD): 6,300

ADDED TO SIX-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Widen road and bridge to accommodate

industrial/commercial traffic along Hollins Road
and increasing commuter traffic from Botetourt
County. Proposed improvements include five-
laning just past the bridge and adding a third lane to
Hanover Direct and then reconstructing the existing
two lanes to the intersection of Trevilian Road.
VDOT has bought right-of-way for five lanes to the
residential homes. Pre-construction meeting held in
April ’05; work began soon after.

STATUS OF PROJECT: Project underway.
ADVERTISING DATE: 1/11/2005
ToTAL ESTIMATED COST: $13,694,908
PREVIOUS FUNDING: $11,705,471

ADDITIONAL FUNDING REQUIRED: $1,989,437
PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $953,530

FY 07/08: $1,035,907

FY 08/09: $0
FY 09/10: $0
FY 10/11: $0

FY 11/12: $0



ROANOKE COUNTY
SECONDARY SYSTEM
SIX YEAR ROAD PLAN
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PROPOSED IMPROVEMENTS HOLLINS ROAD




PRIORITY #1

McVitTy RoOAD — RTE 1662

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SIX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Windsor Hills
7,600
Prior to 1994

Straighten alignment, widen, and improve drainage.
Replace existing bridge.

In conjunction with priority #2, Old Cave Spring
Road, final plans are nearing completion. County
BOS has approved the use of paved shoulders to
accommodate bicyclists on McVitty Rd. The
County will not incur any additional costs
consequent to the addition of the paved shoulders.
There are still some issues with the proposed
greenway that need to be resolved. A design public
hearing is scheduled for January 26, 06.

2/10/2009
$4,866,100

$2,875,000

ADDITIONAL FUNDING REQUIRED: $1,991,100

PROJECTED FISCAL YR ALLOCATIONS:

FY 06/07: $206,000
FY 07/08: $80,000

FY 08/09: $530,000
FY 09/10: $440,000
FY 10/11: $493,800
FY 11/12: $241,300

10
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PRIORITY #2

OLD CAVE SPRING RoOAD — RTE 1663

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SI1xX-YR PLAN:
PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Windsor Hills

8,800

Prior to 1994

Straighten alignment, widen, and improve drainage.

In conjunction with priority #1, McVitty Road, final
plans are nearing completion. County BOS has
approved the use of paved shoulders to
accommodate bicyclists on McVitty Rd. The
County will not incur any additional costs
consequent to the addition of the paved shoulders.
There are still some issues with the proposed
greenway that need to be resolved. A design public
hearing is scheduled for January 26, *06.

2/10/2009
$2,821,600

$1,214,000

ADDITIONAL FUNDING REQUIRED: $1,607,600

PROJECTED FISCAL YR ALLOCATIONS:

FY 06/07: $351,608
FY 07/08: $250,000
FY 08/09: $390,000
FY 09/10: $345,000
FY 10/11: $161,992
FY 11/12: $109,000

12



ROANOKE COUNTY
SECONDARY SYSTEM

%
w.
t-.
L
~

-3
|
| BT v

MCVITTY ROAD,
PROPOSED IMPROVEMENTS  OLLD CAVE SPRING ROAD

13



PRIORITY #3

CoLONIAL AVENUE — RTE 720

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SI1xX-YR PLAN:
PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Cave Spring

7,800

Prior to 1994

Road and drainage improvements.

Numerous public meetings have been held with citizens,
specifically the Colonial Avenue Alliance. After receiving
comments from those meetings, VDOT instituted several
changes to the initial plan. Right of way width was reduced
and the design speed was lowered to minimize changes to the
existing alignment. The project was coordinated with
appropriate federal, state, and local officials as part of the
National Environmental Policy Act (NEPA) and the State
Environmental Review Process. Plans were presented at a
design public hearing held in October ’05. Right-of-way
acquisition should begin in mid 06.

7/8/2008
$4,508,900

$2,311,887

ADDITIONAL FUNDING REQUIRED: $2,197,013

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $250,000

FY 07/08: $220,000
FY 08/09: $800,000
FY 09/10: $927,013
FY 10/11: $0
FY 11/12: $0

14
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PRIORITY #4

Buck MOUNTAIN ROAD — RTE 679

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SIX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Cave Spring
5,000
2001

Project will improve the alignment at the intersection of Buck
Mountain Road and US Rte. 220. Additionally, a portion of
Buck Mountain Road will be reconstructed; project includes a
bridge replacement.

VDOT staff is currently working on the plans. County staff
has discussed the possibility of extending the project to the east
side of US Rte. 220 for a better connection to Clearbrook
Village Lane and Stable Lane. A citizen’s informational
meeting was held in March ‘05 to review the project/ included
proposed location of future extension.

7/8/2011
$5,859,999
$1,769,000

ADDITIONAL FUNDING REQUIRED: $4,090,999

PROJECTED FISCAL YR ALLOCATIONS:

FY 06/07: $162,000
FY 07/08: $271,745
FY 08/09: $76,000
FY 09/10: $449,899
FY 10/11: $902,243
FY 11/12: $1,335,400

16
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PRIORITY #5

CotT1oN HiLL RoAD — RTE 688

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SIX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Cave Spring
3,100
Prior to 1994

Reconstruct 0.61 miles of existing roadway.

VDOT staff is currently working on the preliminary design.
There are some issues with the Blue Ridge Parkway that need
to be resolved as the Blue Ridge Parkway Long Range
Management Inventory is updated.

2/14/2011
$2,296,000

$1,212,180

ADDITIONAL FUNDING REQUIRED: $1,083,820

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $44,676

FY 07/08: $48,923
FY 08/09: $97,633
FY 09/10: $92,000
FY 10/11: $300,000

FY 11/12: $310,000

18
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PRIORITY #6

MoOUNTAIN VIEw RoAD — RTE 651

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SIX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Vinton
1,400
Prior to 1994

Reconstruct 1.08 miles of existing roadway.

Preliminary design is completed. Public Hearing was held on
March 12, 2003. Local VDOT staff felt they sufficiently
addressed the comments received from the Public Hearing and
successfully sought approval of plans by VDOT’s Chief
Engineer to proceed with right-of-way acquisition. The
County BOS approved by resolution the design of 11-ft travel
lanes, 4-ft bike lanes, and 4-ft shoulders. The County’s cost for
the designated bike lanes is estimated at $118,000 and the BOS
has approved this financial allocation. The Wolf Creek
Greenway will be accommodated by passing under the
proposed roadway. Project will be put out to bid Spring ’06.

5/09/2006
$5,327,800

$4,026,761

ADDITIONAL FUNDING REQUIRED: $1,301,039

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $650,000

FY 07/08: $651,039

FY 08/09: $0
FY 09/10: $0
FY 10/11: $0
FY 11/12: $0

20
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PRIORITY #7 BoOONES CHAPEL RoAD - RTE 614

MAGISTERIAL DISTRICT: Cave Spring

TRAFFIC COUNT (VPD): 150

ADDED TO SIX-YR PLAN: 2000

PROPOSED IMPROVEMENTS: Replace bridge and rebuild approaches.

STATUS OF PROJECT: VDOT staff is currently working on plans. A Design Public

Hearing was held in October ’05; Board of Supervisors
approved a resolution of support in December ‘05. Right-of-
way acquisition is scheduled to begin in late ‘06.

ESTIMATED ADVERTISING DATE: 11/13/2007
ToTAL ESTIMATED COST: $964,200
PREVIOUS FUNDING: $630,000

ADDITIONAL FUNDING REQUIRED: $334,200

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07:
FY 07/08:
FY 08/09:
FY 09/10:
FY 10/11:
FY 11/12:

$90,000
$145,500
$98,700
$0

$0

$0

22
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PRIORITY #8 CATAWBA CREEK RoAD — RTE 779

MAGISTERIAL DISTRICT: Catawba

TRAFFIC COUNT (VPD): 750

ADDED TO SI1X-YR PLAN: 2000

PROPOSED IMPROVEMENTS: Reconstruction of 0.40 miles of existing roadway and

replacement of the bridge.

STATUS OF PROJECT: Scoping meeting held in spring of 2002; project in the initial
design stage.

ESTIMATED ADVERTISING DATE:  7/11/2009

ToTAL ESTIMATED COST: $1,468,854

PREVIOUS FUNDING: $472,411

ADDITIONAL FUNDING REQUIRED: $996,443

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $20,000
FY 07/08: $50,000
FY 08/09: $340,000
FY 09/10: $273,000
FY 10/11: $313,443

FY 11/12: $0

24
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PRIORITY #9

DRY HoLLow ROAD — RTE 649

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SiX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Catawba
280

1998

Dry Hollow Road is the primary access to Camp Roanoke and
to some residential properties. This project will address safety
concerns by widening the roadway and improving horizontal
sight distance under the railroad trestle near the intersection of
West River Road, Rte 639. This will be accomplished by
constructing a box culvert and retaining wall to span the creek
and widen the roadway.

VDOT staff is currently working on plans; project in the very
initial stages.

7/13/2011

$1,458,000

$330,000

ADDITIONAL FUNDING REQUIRED: $1,128,000

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $30,000

FY 07/08: $30,000

FY 08/09: $170,111
FY 09/10: $105,000
FY 10/11: $275,000

FY 11/12: $205,000

26
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PRIORITY #10

MERRIMAN RoAD — RTE 613

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SiX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToOTAL ESTIMATED COST:

PREVIOUS FUNDING:

Cave Spring
6,400
1998

Improve 1.31 miles of existing roadway; improve existing
alignment to address safety concerns; potentially add
accommodations for bicyclists and pedestrians; and improve
drainage by upgrading box culvert and adding curb and gutter
in some locations.

Scoping meeting was held in November ‘02. A Citizen’s
Information Meeting was held in November ‘04. Based on
comments received from the public (ranging from spot
improvements, drainage concerns, need for
bicyclists/pedestrian accommodations, etc) VDOT is
considering changing the scope of the project to address public
comments. **Note: there are currently no funds allocated for
construction, only preliminary engineering.

N/A
$800,000 **
$450,311

ADDITIONAL FUNDING REQUIRED: $349,689

PROJECTED FISCAL YR ALLOCATIONS:

FY 06/07: $50,000
FY 07/08: $0

FY 08/09: $175,000
FY 09/10: $124,689
FY 10/11: $0

FY 11/12: $0

28
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PRIORITY #11 JOHN RICHARDSON ROAD — RTE 743

MAGISTERIAL DISTRICT: Hollins

TRAFFIC COUNT (VPD): 950

ADDED TO SIX-YR PLAN: 2001

PROPOSED IMPROVEMENTS: Replace bridge and rebuild approaches.

STATUS OF PROJECT: VDOT staff is currently working on plans; project in the very

initial stages.

ESTIMATED ADVERTISING DATE:  8/10/2011

ToTAL ESTIMATED COST: $1,281,700

PREVIOUS FUNDING: $190,000

ADDITIONAL FUNDING REQUIRED: $1,091,700

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $40,000
FY 07/08: $0
FY 08/09: $103,640
FY 09/10: $34,240
FY 10/11: $340,000
FY 11/12: $413,512

30
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PRIORITY #12 SHADWELL DRIVE, OLD MOUNTAIN RoAD — RTE 605

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SiX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Hollins
2,300
2003

Potential curve improvements and widening of existing
roadway.

VDOT staff is currently working on plans; project in the very
initial stages; proposed improvements currently on hold
pending possible development plans and right-of-way
donation. **Note: the County BOS approved a transfer of
funds (3255,080) to the Hardy Road project (BOS Action No.

A-091305-3, Item E-2)

N/A
$525,000

$244,920 **

ADDITIONAL FUNDING REQUIRED: $280,080

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0
FY 07/08: $0
FY 08/09: $0
FY 09/10: $0
FY 10/11: $0
FY 11/12: $0

32
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PRIORITY #13

GARMAN RoAD — RTE 929

MAGISTERIAL DISTRICT: Catawba

TRAFFIC COUNT (VPD): 1,200

ADDED TO SIX-YR PLAN: 2003

PROPOSED IMPROVEMENTS: Railroad safety project (upgrade to 12-inch lens flashing light).
STATUS OF PROJECT: Will be completed soon. 90% of funds came from FHWA,

10% from railroad. **No secondary road funds required from

County.

ESTIMATED ADVERTISING DATE: 6/30/2005
ToTAL ESTIMATED COST: $40,000 **
PREVIOUS FUNDING: $40,000

ADDITIONAL FUNDING REQUIRED: $0

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07:
FY 07/08:
FY 08/09:
FY 09/10:
FY 10/11:

FY 11/12:

$0
$0
$0
$0
$0
$0
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PRIORITY #14

HARDY RoAD — RTE 634

MAGISTERIAL DISTRICT:
TRAFFIC COUNT (VPD):
ADDED TO SiX-YR PLAN:

PROPOSED IMPROVEMENTS:

STATUS OF PROJECT:

ESTIMATED ADVERTISING DATE:
ToTAL ESTIMATED COST:

PREVIOUS FUNDING:

Vinton
10,000
2004

Reconstruct road from the eastern town limits of Vinton to just
east of Feather Road, Rte 654. There is much development
activity occurring along Hardy Road and there is increasing
traffic to/from Bedford County.

Project is in the very initial stages. **Note: there are
currently no funds allocated for construction or right-of-way,

only preliminary engineering. The County BOS approved a

transter of funds ($255,080) from the Shadwell Drive project

(BOS Action No. A-091305-3, Item E-2)

N/A
$750,000 **

$422,188

ADDITIONAL FUNDING REQUIRED: $327,812

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0

FY 07/08: $0
FY 08/09: $40,000
FY 09/10: $0
FY 10/11: $57,773

FY 11/12: $230,039
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PRIORITY #15 Rocky ROAD — RTE 744

MAGISTERIAL DISTRICT: Windsor Hills

TRAFFIC COUNT (VPD): 60

ADDED TO SI1X-YR PLAN: Prior to 1994

PROPOSED IMPROVEMENTS: Reconstruct and surface treat 0.52 miles of existing roadway;

replace existing pipe culvert.

STATUS OF PROJECT: Project is in the preliminary stages; property owners have been

contacted about impacts to right-of-way.

ESTIMATED ADVERTISING DATE: 10/9/2007
ToTAL ESTIMATED COST: $460,000
PREVIOUS FUNDING: $188,733

ADDITIONAL FUNDING REQUIRED: $271,267

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $20,000
FY 07/08: $125,000
FY 08/09: $126,267
FY 09/10: $0
Fy 10/11: $0
FY 11/12: $0
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PRIORITY #16 MONCAP TRAIL — RTE 1728

MAGISTERIAL DISTRICT: Windsor Hills

TRAFFIC COUNT (VPD): 50

ADDED TO SIX-YR PLAN: 2004

PROPOSED IMPROVEMENTS: Reconstruct and surface treat 0.20 miles of existing roadway.
STATUS OF PROJECT: Project is in the preliminary stages.

ESTIMATED ADVERTISING DATE: N/A

TOTAL ESTIMATED COST: $80,000

PREVIOUS FUNDING: $0

ADDITIONAL FUNDING REQUIRED: $80,000

PROJECTED FISCAL YR ALLOCATIONS: FY 06/07: $0
FY 07/08: $0
FY 08/09: $10,000
FY 09/10: $10,000
FY 10/11: $50,000

FY 11/12: $10,000
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I. D. VDOT'S SECONDARY SYSTEM IMPROVEMENT PROGRAM SUBMITTAL
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Secondary System
County: Roanoke
Construction Program

Estimated Allocations

Fiscal Year Consucion  Convucion  Constucton Tota
Ta00807 0000 | semareis  swoon  sserreta

2007-08 $160,000 52,783,114 $125,000 §3,068,114
2008-09 $160,000 $2,821,084 $136,267 $3,117,351
2008-10 $160,000 $2,790,841 $10,000 $2,960,841
2010-11 $160,000 $2,844,251 $50,000 $3,054,251
201112 $200,000 52,844,261 $10,000 $3,054,251
Totals $1,050,000 $16,931,355 $351,267 $18,332,622

Board Approval Date::

Jeff. A, Echols
VDOT Resident Enginger Date

Elmer C. Hodge
Chairman, Clerk, Co. Administrator Pate
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District:

Salem

County: Roanoke
Board Approval Date::

SECONDARY SYSTEM CONSTRUCTION PROGRAM

(in dollars)
2006-07 through 2011-12

Route Road Name Estimated Cost Previous Funding Additional PROJECTED FISCAL YEAR ALLOGATIONS Balance to | Scope of Work
PPMS ID Project # gund!“gd Complete | rewA #
" aquire
Accomplishment FROM 9 Commenis
Type of Funds: TO 2006-07 2607-08 2008-09 2009-10 2010-11 201112
Type of Project Length
Priority # Traffic Count AD Date:
Rt 0801 HOLLINS ROAD PE  $2.100.000 {PE  5$2.100.000 $0 $0 50 s0 50 50 RECONSTRUCTION
IB: 3572 0601-080-233, G501 RW $2361000 |RW  $2.361.000 $0 350 0 $0 $0 50 81003
Contract D58 M:S RTE 627 CON $8.083.508 |CON  56,134.431 $933.530 $1.015.947 ) 50 50 50
STATE NCL ROANOKE Total $12,544,908 |Total $10,595,431
Regutar 1583 Ml
PRt 0 5300 11172005 $1,949,477 $033,530 |  $1,015847 50 50 50 $0 $0
Rt 0501 HOLLINS ROAD PE  $200.000 |PE 5200.000 50 50 0 50 50 50 BRIDGE REPLACEMENT
1D: 3672 0601-080-233.B677 W s0 |rw s so s0 56 50 s0 so 31003
Contract BRIDGE OVER COM 5350000 |CON  $810.040 $20.000 519,960 so s0 $0 50 SR =77 18696 FEET LONG
STATE TINKER CREEK Tolal $1,150,000 |Tofal  $1,510,040
Reguter #6273 Fed No. 14973
Pt 0 5300 V112005 $39,960 $20,000 $19,960 50 $0 50 $0 0
Rt 8000 Total Gounty-Wide Allocation PE so |PE 50 50 0 50 30 $0 50
ID: Wl Cwi AW 50 |Rw $0 50 0 0 $0 $0 50
State Forces CON $1050.000 {CON 50 $210.000 $160,000 $160.000 5160.000 $160.000 $200.000 COUNTY WIDE IMPROVEMENTS
STATE Tofal  $1,050,000 | Tofat $0
County-Wide Incidental | COUNTY-WIDE
Prif: 0 o 71412008 $1,050,000 5210,000 $160,000 $160,000 $160,000 $160,000 $200,000 50
Rt 1862 MCVITTY ROAD PE 685000 |PE $605.000 50 $0 $0 $0 50 s0 RECONSTRUCTION
1D 15187 1662.060-297.C501 RW s1025.100 |[RW  $1025100 s0 50 50 50 50 50 3Jeo3
Contract ROUTE 1863 CON $2,084000 |CON  $866.900 $176.000 $70.000 $460.000 $390.000 $456.800 $161.300
STATE ROUTE 419 Tofal 3,804,100 |Tofal  $2,090,000
Regular 043 Ml
PrE 1 78500 2HO/2008 $1,714,100 $176,000 $70,000 $460,000 $390,000 5456,800 $161,300 50
Rt 1662 MCVITTY ROAD PE 412000 |PE $412,000 50 50 s0 s0 50 50 BRIDGE REPLACEMENT
0 15187 1662-080-297 8670 R s0 Irw 50 so s0 $0 o s0 50 3Joo3
Contract BRIDGE OVER CON 650000 [CON  $373.000 $30.000 $10.000 $70.000 $50,000 $37.000 $80.000 SR =4784 23 FEET LONG
BROS MUD LICK CREEK Total $1,062,000 [Total  $785,000
Reguiar #6165 Fed No. 15142
Prige 1 7800 210/2008 $277,000 $30,000 $10,000 $70,000 $50,000 $37,000 80,000 50
Rt. 1663 OLD CAVE SPRING LANE PE  sa12000 |PE $412,000 $0 50 50 50 50 50 RECONSTRUCTION
1D: 15168 1663-060-298.C501 RW  $1013600 [RW $427.000 $331.508 $230.000 524.992 50 50 s0 3Jooz
Contract ROUTE 1682 CON  $800000 |CON $0 50 $0 $345.008 $320.000 $125.992 $165.000
STATE ROUTE 221 SOUTH Total $2,325,600 |Total $B39,000
Reguiar 025 Ml
Prid 2 860D /1012008 $1,485,600 $331,608 $230,000 $370,000 $320,000 $125,992 $109,000 s0
44
Date: 1/9/2008
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District: Salem SECONDARY SYSTEM CONSTRUCTION PROGRAM
(in dollars)

County: Roanoke
2006-07 through 2011-12

Board Approval Date::
Route Road Name Estimated Cost Previous Funding Additional PROJECTED FISCAL YEAR ALLOCATIONS Balance to | Scope of Work
PPMS ID Project # gund'_ﬂgd Complele | FrwA #
" I
Accomplishment FROM equire Comments
Type of Funds: TO 2006-07 2007-08 2008-08 2008-10 2010-11 2011-12
Type of Project Length
Priofity # Traffic Count AD Date:
RL 1863 OLD CAVE SPRING LANE PE 5138000 |PE $136.000 50 50 $0 $0 50 50 BRIDGE REPLAGEMENT
D 15188 1683-080-298, D680 R 50 |RW 50 50 50 $0 s0 50 s0 3J003
Conract DRAINAGE STRUGTURE CON 5360000 |CON  $239.000 $20,000 $20.000 $20.000 $25.000 $35.000 50 5.R =597 & 38 FEETLONG
STATE AT MUD LICK CREEK Totsl  $436,000 |Total 375,000
Regutar #6274 Fed No. 15143
Prigh 2 8800 2/10/2000 $121,000 $20,000 £$20,000 . 520,000 $25,000 $36,000 30 $0
Rt 0720 COLOMIAL AVENUE PE  $610.000 |PE $610.000 50 $0 50 so 50 50 RECONSTRUCTION
1D 15189 0720-080-289.C501 RW  $768.960 |RW $768.900 50 0 50 s0 50 50 3003
Contract 005 MEW RYE 087 CON 53130000 |CON  $932.887 $250.000 $220.000 $B00,000 $927.013 30 $0
s RTE ats Tolal $4,508,900 |Total  $2,341,887
Regular c58MI
Prid 3 7800 — 52,197,013 5260,000 $220,000 $800,000 $927,013 $0 $0 $0
Rt 0879 BUCK MOUNTAIN ROAD PE stonooo |PE 100,000 50 50 50 50 $0 50 BRIDGE REPLACEMENT
1D: 58279 0679-080-314.6691 W so lrw 50 so 0 . - 0 56 14002
Contract BRIDGE OVER UNNAMED CON  §250.000 |CON s0 $30.000 $30.000 520.000 $40.000 $50.000 $70.000 SR =96.0& 23 FEET LONG
s BRANCH OF BACK GREEK Total  §350,000 |7ola/  $100,000
Regular #1098 Fed No. 14942
Prid 4 5000 7122011 $250,000 530,000 $30,000 $20,080 $40,000 $50,000 $70,000 $10,000
RL 067% BUCK MOUNTAIN ROAD PE  $364.000 |PE $384.000 $0 50 50 $0 s0 0 RECONSTRUCTION
10 58279 0679-080-314.C501 RW §1.999.995 |RW  $1.285.000 132,060 $241.745 56,000 $2B5.254 50 50 14002
Contract ROUTE 766 CON $3.126.000 {CON 50 50 50 $0 $124.645 $852.243 |  $1,265.400 $122.000 Supp. Rev Sharing 60-01
sTP 004 MIE RTE 678 Total $5509,999 |Tolal  $4,669,000
Regular 038MI
Pl 4 5060 — $3,840,999 $132,000 $241,745 $56,000 409,898 $852,243 |  $1,265,400 883,712
Rt 0588 COTTON HILL ROAD PE  s3a8p00 |PE $328.000 50 s0 50 50 $0 $0 RECONSTRUCTION
1D: 15180 06B8-050-301.C501 RW 5284000 |RW $284.000 50 $0 50 50 50 50 14003
Contract 008 Ml 8 RTE 221 CON $1,684000 |CON  §600.180 544576 548.523 $97 633 $92.000 $300.000 $310.000 g;fﬁﬁ:?snﬁ%% ﬁ:ﬁp’eme”’a’
sTP 015 M1 S RTE 834 Total $2,296,000 [Tofal  $1,212,180
Regular 061 Ml
Pt 5 3100 2011 $1,083,820 $44,676 548,923 $97,633 $82,000 $300,000 $310,000 $190,588
Rt. 0651 MOUNTAIN VIEW ROAD PE  SETBO00 |PE $678.000 50 so $0 50 $0 0 REGONSTRUGTION
i 17220 9651-080-305.C507 AW  $B75.800 |RW $876.800 $0 50 so 50 $0 E 3.J003
Contract VINTON TOWN LTS CON $3,773.000 |[CON  $2.474.957 $650.000 $651.039 50 50 50 50
STATE 012 MIWRTE 1075 Total $5327,800 |Total  $4,026,761
Reguiar 108 M
Prig 1400 1912006 $1,301,038 $550,000 651,039 50 50 50 s0 50
45
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District:  Salem

County: Roanoke

SECONDARY SYSTEM CONSTRUCTION PROGRAN

(in dollars)
2006-07 through 2011-12

Board Approval Date::
Route Road Name Estimated Cost Previous Funding Additional PROJECTED FISCAL YEAR ALLOCATIONS Balance to | Scope of Work
PPMS ID Project # ;U“dfﬂgd Complete | pHwA #
N equire
Accomplishment FROM q Cornments
Type of Funds: TO 2006-07 2007-08 2008-09 200810 2010-11 2011-12
Type of Project Length
Priosity # Traffic Count AD Date:
Rt 0614 BOONES CHAPEL ROAD PE  §324.000 |PE $324.000 50 50 50 50 50 50 BRIDGE REPLACEMENT
ID: 12757 0614-080-306.B683 RW S0 [RW 50 $0 50 50 50 50 $0 16003
Contract BRIDGE OVER BRANCH CON  $248.000 [CON 580,000 $23.000 §72.500 572500 s0 s0 $0 SR =1628 19 FEETLONG
STATE BACK CREEK Total  $572,600 |[Total  $404,000
Reguiar #5223 Fed No. 14995
prid: 7 150 111312007 $166,000 $23,000 $72,500 $72,500 0 50 ) 50
Rt 0514 BOONES CHAPEL ROAD PE  S250000 |PE $226.000 $24,000 50 $0 50 30 50 BRIDGE APPROACHES
1D: 127857 0514-080-305,C501 AW sazzo0  |RW 50 542.200 50 $0 50 B 50 16009
Contract ROADWAY APPROACHES CON  $100.000 |CON 50 $800 $73.000 $26.200 50 50 0
STATE 025MIN RTE 677 Total  $392,200 |Tofal  $228,000
Reguiar
. 150 111312607 $166,200 $67,000 $73,000 526,200 0 50 $0 50
Rt 0778 GATAWBA CREEK ROAD PE $63.000 |PE $99.000 $0 $0 0 50 $0 0 BRIDGE REPLACEMENT
iD: 17221 0779-080-307 B684 RW 50 IRW 30 50 $0 $0 $0 50 $0 16609
Contract BRIDGE OVER BRANGH CON  $500876 [CON  $151.000 $10.000 $20.000 $130.000 $63.000 $136.376 $0 S.R.=522 & 37 FEETLONG
BROS CATAWBA CREEK TJotal  §589,376 |Total  $250,000
Regutar #6089 Fed No. 15112
Pt 8 750 71412009 $349,376 $10,000 520,000 $130,000 $53,000 136,376 50 $0
Rt 0779 CATAWBA CREEK ROAD FE  $100000 |PE $100.000 50 so 50 $0 $0 $0 RECONSTRUCTION
1D: 17223 0779-080-307,C501 RW 5169478 |RW $122.411 $10.000 $30.000 $7.067 50 $0 30 16000
Gontract 0 25 MI W RTE 320 CON  $600.000 |CON 50 50 6 $202.933 220,000 $177.067 50
BROS 0 15MI E RTE 320 Tolal  $869,478 |Toal  $222,411
Regular 040 M1
Prid 8 750 . $647,067 10,000 $30,000 210,000 $220,000 $177,067 50 s0
Rt 084g DRY HOLEOW ROAD FE s119.000 |PE $119.000 0 50 50 50 50 $0 NEW BOX CULVERT
ID; 18722 0649-080-311.D687 AW so law 6 56 50 50 5o 50 o 16003
Contract DRAINAGE STRUCTURE CON  §726.000 |CON 71,000 $10.000 510.000 $100.000 $50.000 5150.000 $150.000
STATE AT DRY HOLLOW Total  $845000 |Total  $190,000
Regular -
Pt g 280 7122011 §655,000 $10,000 $10,000 §100,000 $50,000 $150,000 150,000 185,000
Rt 0648 DRY HOLLOW ROAD PE  §160.000 |PE $140.000 $20.000 50 50 $0 5o 50 RECONSTRUCTION W/RETAINING
iD: 18722 0649-080-311.M501 RW  s19.000 [Rw 50 $0 $19.000 50 50 50 50 16008
Contract ROUTE 639 CON  $434.000 |GON $0 50 $1.000 $70.111 $55.000 $125.000 $55.000
STATE 0 10MI S RTE 838 Totsl  $613,000 |Total  §$140,000
Regular o010Mi
Prid o 280 e 473,000 520,000 $20,000 $70,111 $55,000 $125,000 $55,000 $127,809
46
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District:  Salem SECONDARY SYSTEM GONSTRUCTION PROGRAM

{(in dollars}

County: Recanoke
2006-07 through 2011-12

Board Approval Date;:
Route Road Name Estimated Cost Previous Funding | Additional PROJECTED FISCAL YEAR ALLOCATIONS Balance to | Scope of Work
PPMS 1D Project # ;”"dl_"gd Complete | Frwa #
. Uire
Accomplishment FROM eau Comments
Type of Funds: TO 2006-07 2007-08 2008-08 2009-10 2010-11 2011-12
Type of Project Length
Priority # Traffic Count AD Date:
RL 0613 MERRIMAN ROAD PE  s7ToDO0C |PE $425,311 $20.000 $0 $130.000 $124.689 50 $0 RECONSTRUCTION
ID: 16723 0613-080-226.C502 AW so |aw 50 0 50 w© - 50 50 31003
Contract 0.1 M1 5 RTE 504 coN 50 |cow 30 50 $0 50 50 50 $0
sTP ROUTE 1840 Total 700,000 [Total  $425311
Regular 131 Ml
Prit 10 8400 $274,669 $20,000 $0 $130,000 $124,689 50 50 50
Rt 0813 MERRIMAN ROAD PE  s100000 |[PE $25.000 §30.000 50 $45.000 50 50 so WIDEN EXISTING BOX CULVERT
I0: 18723 0613-080-226.D692 RW 50 rW S0 50 $0 $0 30 50 50 31003
Conlract DRAINAGE STRUCTURE CON so leon o s0 s0 - $0 s s SR =100.0 & 31 FEET LONG
§TP AT TRIB BACK CREEK Totsl  $100,000 |Tolal 525,000
Regular #6292 Fed No. 14993
Prig: 10 5400 575,000 $30,000 $0 $45,000 $0 $0 $0 50
Rt 0743 JOHN RICHARDSON ROAD PE  $200000 |PE $60.000 $35.000 50 $60.000 §34,240 $10.760 50 BRIDGE APPROACHES
iD: 58280 0743-080-322.M501 RW  si42700 |RW 50 $0 $0 $0 $0 $142.700 s0 3Joos
Contract 004 MI FROMRTE 625 CON  $358.000 |CON 50 $0 S0 $0 $0 $66.540 $213 512
BROS 0.30 MI FROM RTE 115 Total  $701,700 |Total $60,000
Regular 010 Mi
Prid: 11 950 8812011 $641,700 535,000 50 $60,000 $34,240 $220,000 $213,512 $78,948
Rt 0743 JOHN RICHARDSON ROAD PE 130000 |PE $130.000 58 50 50 s0 50 50 BRIDGE REPLACEMENT
iD: 58280 {743-080-322.8683 RW $0 RW 50 50 ) $0 50 50 $0 34009
Contract BRIDGE OVER CON  $450000 |CON 50 $5,000 50 $43.640 $0 $120.000 $200.000 §R =139 & 47 FEETLONG
BROS CARVIN CREEK Total  $580,000 {Tofal  $130,000
Reguiar #6038 Fed No. 15058
Brid 11 50 8/5/2011 $450,000 $5,000 50 $43,640 50 $120,000 $200,000 $81,360
Rt 0605 SHADWELL DRIVE(OIKMLRD) | PE se2o00 |PE 562,000 50 50 $0 s0 50 50 CURVE IMPROVEMENTS
1D: 68205 0E05-080-324. M501 RW 526000 AW $25.000 s0 $0 50 $0 50 30 16012
Contract 001 MINRTE 1823 Revenue Sharing 03/04
SiRevSh C40MIS RTE 1511 GO $418.000 CON 5393000 % % % 30 %0 30 Roanoke Co. $500.000 rratching funds
Total  $525,000 |Tolsf  $500,000 Transfer $255,080 fo Hardy Road
Regular o50Mt
rig: 12 2300 $25,000 50 $0 0 50 50 0 $25,000
Rt 0920 GARMAN ROAD PE so |PE 50 50 50 50 50 50 50 UPGRADE TO 12" LENS FLASHING L
1D 55134 0976-080-523 F 5724 Rw so law s0 50 50 50 50 50 50 34012
Ralirpad 017 MISRTE 11 SW Quadrant & Install CWT Prediclor
- I CON  $40,000 |CON $40.000 $0 50 50 50 50 50 e T
- Total  $40,000 |Total 540,000 90% FHWA FUNDED 10 % match by RR
Regular NS RAILRDAD No Secondary Money Required
Pri# 13 1200 6/30/2005 0 $0 0 $0 50 $0 $0 so
47

Page 5 of 7 Date: 1/9/2006



District:

Salem

County: Roancke

SECONDARY SYSTEM CONSTRUCTION PROGRAM

(in dollars)

2008-07 through 2011-12

Board Approval Date::
Route Road Name Estimated Cost Previous Funding | Additional PROJECTED FISCAL YEAR ALLOCATIONS Balance to | Scope of Work
PPMS ID Project # ;Uﬂdfﬂgd Complete | Frwa #
Accomplishment FROM equire Comments
Type of Funds: 0 2006-07 2007-08 2008-08 2009-10 2010-11 2011-12
Type of Project Length
Priority # Traffic Count AD Date:
Rt 0834 HARDY ROAD PE  s7T50.000 |PE $167.108 50 s0 $40.000 50 $57.773 $230.030 Reconst Hardy Road
1D 73134 0634-080-000.G501 AW so lrw s0 o 50 0 50 s0 50
Gontract £ Vinton Town Limi{ CON S0 fCON $0 $0 50 50 50 50 50 Revenue Sharing 0506
STP 001 M E Rie 654 $167.108 matching funds

Toial  $750,000 |Total  $167,108 (883,554 Roanoke Gounty/s83,554 Stale)

Regular 090 M Transfer § 255,080 from Shadwell Road
Prid 14 10000 $582,892 50 50 540,000 $6 $57,773 $230,038 $255.080 | (RS)
Rt 0744 ROCKY ROAD PE 510,000 |PE $10.000 50 50 50 so 50 s6 RECONSTRUCT & SURFACE TREAT
D 12782 0744-080-F16.N501 AW $5.000 |Rw $5.000 0 s0 50 s0 so s 16003
SAAP ROUTE 607 CON  $350.000 |CON  $139.000 $10.000 $100.000 $101.000 $0 $0 $0
STATE 052 MIE RTE 607 Total  $365,000 |Total  $154,000
Unpaved 0.52M
Prid 15 50 101912067 $211,000 10,000 $100,000 $101,000 $0 0 50 80
Rt 0744 ROGKY ROAD PE ss000 |PE $5,000 50 $0 50 $0 50 50 REPLAGE EXISTING PIPE CULVERT
1D: 12752 0744-080-P16.D666 AW so lew 50 50 50 50 o 0 o 18003
SAAP DRAINAGE STRUCTURE CON  sboobb  {CON $20.733 $10.000 $25.000 $25.267 $0 0 50
STATE AT STREAM Toldd  $95008 |Tota! $34,733
Unpaved - .
Pt 15 &0 101812007 $60,267 $10,000 $25,000 525,267 s0 50 $0 0
Rt 1728 MONTCAP TRAIL PE $5000 |PE $0 $0 $0 $5,000 50 50 50 Reconstiuct Grave! Rd
e 73138 1728-080-P .NSO1 RW $5000 JRW 50 $0 $0 $5.000 50 50 s0
Hired Equigment Int. Rte 923 CON  $70,000 |CON $0 50 $0 56 $10.000 $50.000 $10.000
STATE Dead End Total  $80,000 |Tofal 0
Unpaved 0 20 Miles
P 16 0 $80,000 50 0 $10,000 $10,000 $50,000 $10,000 50
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District: Salem

SECONDARY SYSTEM CONSTRUCTION PROGRAM

County: Roanoke (in dollars)
2006-07 through 201112
Estimated Cost Previous Funding Additional PROJECTED FISCAL YEAR ALLOCATIONS Balance to
Funding Complete
Required
2006-07 2007-08 2008-69 2009-10 2010-11 2011-t2
County Totals Program Allocation: $3,077.814 $3.068.114 $3.117.351 $2.960.841 $3.054.251 $3,054.251
Report Totals PE 39,088,000 $7,967,418 $1.121,581 $128.000 50 $280,000 $158.929 $68.533 $230.038 $255,080
RW $8,737.777 $7,180,211 $1,557,566 5515,608 $520.745 $93.059 §285,254 $142.700 S0 $0
CON $30,426,284 $12,935,232 $17,491,052 $2.433.006 $2,547.369 52,744,292 $2,516,658 $2.843,018 $2.824.212 $1,582,497
Phase Allecation Totak: $48,253,081 $28,082,862 $20,170,199 $3.077.814 $3.068.114 $3.117.351 $2.960.841 $3,054,251 $3.054.251 $1,837,577
Balance 50 S0 30 $0 $0 SO
49
Date: 1/9/2006
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